BRUHAT BANGALORE MAHANAGARA PALIKE, DASARAHALLI ZONE,
2nd & 4th Cross Road, 2nd Main Road, 3rd Block, HMT Layout, Near BWSSB Water Tank,
Nagasandra (Post) Bangalore-560073.

No EE/DD/W.O/120/2022-23

Office of the Executive Engineer
Dasarahalli Division
Date: 23.03.2023

MODIFIED WORK ORDER

To,

Sri. R. Shivaram,
#4-13, AvalammaChoultry,
Magadi Road,
Bangalore-560 023.

****

Name of Work:	Augmentation of Water Supply throught Borewells, Network of Pipelines and ground water Recharges facilities in areas layouts of Shettyhalli Village, Abbigere Village & Chikkasandra Village in W.No 12.
Est Cost:	210.00 Lakhs Indent No: BBMP/2021-22/WS/WORK_INDENT49812
Job Code:	021-23-000002 PCode-3803
Administrative Approval:	EE/DD/AS/24 /2022-23, Dt: 10.10.2022
Modified Technical Sanction:	CE/DZ/TS/43/2022-23, Dt: 20.03.2023.
Tender Notification No& Date:	BBMP/EE/DD/TEN/ 21/2021-22 Date: 24.01.2022
Ref :	Work Order No.EE/DD/W.O/120/2022-23 Date: 27.10.2022.

By Virtue of having executed agreement and the same has been accepted by the Executive Engineer for the work mentioned in subject, for the approved price of Rs. 1,73,76,106.35 (Rupees One Crore Seventy Three Lakh Seventy Six Thousand One Hundred Six and Thirty Five Paise Only) Which is (+) 3.00% above the SR of 2018-19, Which works out Common SR Rate 2021-22 (-) 1.63% below +18% GST Additional you are hereby instructed to proceed for execution of the said work as per enclosed BOQ in accordance with agreement, prevailing standard norms and Specifications in consultation with the Concerned ward Assistant Executive Engineer, and complete the work as per agreement within 180 days from the date of issue of above reference work order.

Executive Engineer
Dasarahalli Division
Bruhat Bangalore Mahanagara Palike

Copy to:

1. The Zonal Commissioner BBMP Dasarahalli Zone for favour of kind information.
2. The Joint Commissioner BBMP Dasarahalli Zone for favour of kind information.
3. The Chief Engineer BBMP Dasarahalli Zone for favour of kind information.
4. A E E (Shettyhalli,/T.Dasarahalli/PIA/Hegganahalli sub division) along with Schedule "B" for necessary action
5. The Necessary work bills should be accompanied along with photographs, Test Reports and also submit the progress of works fornightly.
6. Assistant Executive Engineer (V&QC) for information
7. Accounts Superindent (EE-DD) along with Original file for necessary action
8. Office File.

8. Office File.